FICTIONAL EXAMPLE. NOT A REAL CLIENT.

TANTRA

Tantra Enterprise Revenue Engine Proposal for Harrow & Finch Advisory

4 NOV 2026 | BASED ON OUR CALL ON 3 NOV 2026

Introduction

M

Maya
Founder
Harrow & Finch Advisory

Hi Maya,

Thank you for the time on the call. You told us where your funnel hurts. This proposal puts that back to you in your own words, shows the one stage I would fix first, and lays out what my team builds with yours over the next 3 months.

Conor and I wrote it from your answers. If anything here is not how you see it, reply and we will change it before you sign.

Adi, Founder, Tantra



Adithya Murali
Founder, Tantra
Tantra

CONTENTS

01 INTRODUCTION
02 SCENARIO OVERVIEW
03 THE TANTRA FRAMEWORK
04 PROOF
05 FUNNEL STRATEGY
06 IMPLEMENTATION PLAN
07 COACHING AND SUPPORT
08 YOUR ROLE
09 INVESTMENT
10 TOOLS AND COSTS
11 ONGOING OPERATIONS
12 COMMITMENTS
13 REVIEW AND NEXT STEPS
14 GET STARTED

Scenario Overview

A summary of our call and the opportunity ahead.

HARROW & FINCH ADVISORY

Where You Are Today

In Your Words

> "Every client we have came from a referral or from me speaking at an event. When I stop, the pipeline stops."

> "We ran two webinars last quarter. Plenty of people signed up, then hardly anyone turned up."

> "My team is good on calls. They just do not have enough of them."

Your Goal

Get to a steady flow of qualified sales calls from cold traffic, without Maya having to be on stage every week to make it happen.

Where Revenue Leaks: Multi-Channel Nurture

Registrations are fine for a first attempt, but fewer than 1 in 10 people who sign up come live, and nobody hears from the firm between sign-up and the event. That gap is where the calls are lost.

TANTRA

Our Approach

Fix Multi-Channel Nurture First

It is where your revenue leaks today. Until it holds, more traffic only pushes more people through the gap.

Build All Six Stages With Your Team

One funnel on one platform, built beside your people so they can run it. Your conversion mechanism: a weekly live webinar.

Measure Every Week

A weekly numbers review against your targets, and a log of every change we test and what it did.

" Our goal is a revenue engine your team runs after month 3, measured every week against the targets you set on the call. "

The Numbers You Gave Us

WHAT WE MEASURE	TODAY	YOUR TARGET
Registrations per webinar	120	300
Share of registrants who come live	9%	25%
Qualified sales calls a month	3	12

Targets are the ones you set on the call. They steer the build. They are not a promise of results.

The Tantra Enterprise Framework

Six stages, one platform, built with your team in 13 weeks.

PHASE 1 **Map and Design** → PHASE 2 **Build** → PHASE 3 **Launch and Fix the Leak** → PHASE 4 **Hand Over and Scale**

"Fix the leak before you buy more traffic. A funnel that loses people in the middle only loses more of them when you push harder."

HOW WE BUILD AT TANTRA

"Every stage gets a number, so you always know where the next sale is lost."

In **Phase 1**, we take your numbers today, agree your buyer and your offer, and choose the conversion mechanism that fits it. Your platform account, tracking sheet and pipeline are set up before anything goes live.

Phase 2 is the build: traffic tracked to revenue, landing and registration pages, nurture across email, WhatsApp and AI voice, the conversion mechanism and the sales scripts.

In **Phase 3**, we run it live with your team beside us, review the numbers every week and fix Multi-channel nurture first.

Then comes **Phase 4**: your team runs the engine and we coach. The 52-week follow-up keeps turning your list into revenue after month 3.

We have worked with 250+ brands in 47+ industries across 21+ countries over 10+ years. **This one we build with you.**

Two Funnels We Built This Way

Measured from each client's own tracker, week by week.

11 WEBINARS, MAY 2025 TO FEB 2026

Growth Idea

A UK business-coaching group for owner-led SMBs

765,105 reached	**6,517** registered	**1,384** came live
80 sales calls booked	**47** MQLs	**4** clients won

Registration rate went from 0.23% on the first webinar to 2.0% on the best one.

What we built: Calendar-invite outreach at 12k to 120k invites per webinar plus LinkedIn event invites and email, a long and a short landing page tested against each other, reminders, the live session, follow-up and a weekly analytics sheet.

EPISODES 1 TO 3, MAR TO APR 2026

FintechCircle

A London fintech network selling a board-readiness programme

10,000 reached, episode 1	**30,000** invites, episode 3
17 calls booked, episodes 1 to 3	**175** programme applications, 12 Mar to 1 Oct 2026

Calls booked per episode went from 1 to 9 as outreach grew from 10,000 reached to 20,046 invites.

What we built: A monthly webinar funnel: calendar-first outreach plus email, registration, a branded landing page, reminders, replays and a programme application form with approval review.

Numbers come from each client's own tracker. Results referenced are those of specific clients and are not a guarantee of your own results.

Recommended Funnel Strategy for Harrow & Finch Advisory

Based on our call, I recommend building all six stages with your team, with **Multi-channel nurture fixed first**. Your conversion mechanism: a weekly live webinar.

1	**TRAFFIC** Cold email, calendar invites, LinkedIn outreach, paid ads and content, every channel tracked to revenue.	BUILT WEEKS 3 TO 6
2	**LANDING AND REGISTRATION** Branded pages and forms that turn clicks into registrations.	BUILT WEEKS 3 TO 6
3	**MULTI-CHANNEL NURTURE** Email, WhatsApp and AI voice reminders that get people to show up.	FIX FIRST
4	**CONVERSION MECHANISM** A live event, a video sales funnel or a multi-day workshop, whichever fits your offer.	BUILT WEEKS 3 TO 6
5	**REVENUE PIPELINE** An 11-stage pipeline with discovery, demo and closing scripts, checkout and onboarding.	BUILT WEEKS 3 TO 6
6	**52-WEEK GROWTH** A full year of follow-up that keeps turning your list into repeat revenue.	LIVE WEEKS 11 TO 13
+	**ONE AI AGENT ACROSS ALL SIX** One AI agent that writes, sends, routes, books and reports across all six stages.	EVERY STAGE

Your 3-Month Implementation Plan

Built with your team in 13 weeks, in four phases. Each phase ends on a milestone.

FILL: Adi to confirm the 3-month plan before this goes out

1 Map and Design

WEEKS 1 TO 2

Week 1
Kickoff with your team. We take your numbers today: traffic, conversion and close rate.

Week 2
Agree your buyer, your offer and the conversion mechanism that fits it. **Milestone 1:** your Tantra platform account, tracking sheet and 11-stage pipeline are set up.

For you: Bring the sign-up and attendance numbers from both past webinars to the kickoff.

2 Build

WEEKS 3 TO 6

Weeks 3 to 4
Traffic: your lists and the channels we pick together, tracked to revenue.

Week 5
Landing and registration pages, then nurture across email, WhatsApp and AI voice.

Week 6
Milestone 2: the conversion mechanism and the pipeline scripts (discovery, demo, closing, checkout and onboarding) are ready to run.

3 Launch and Fix the Leak

WEEKS 7 TO 10

Weeks 7 to 8
First live runs, with us working beside your team.

Week 9
A weekly numbers review against your targets, and a log of every change we test and what it did.

Week 10
Milestone 3: Multi-channel nurture is fixed first and holding.

For you: Reminder sequence goes live before the first webinar we run together.

4 Hand Over and Scale

WEEKS 11 TO 13

Week 11
Your team runs the engine. We coach.

Week 12
The 52-week follow-up is live, so your list keeps working after month 3.

Week 13
Milestone 4: we agree the plan for months 4 to 12 on the platform.

Coaching and Support After the Build

What stays with you once your team runs the engine.

- ✓ 1 year of access to the Tantra platform
- ✓ The full course, the community and group coaching calls

Your Role (Maya and Your Team)

FILL: Adi to confirm the Your Role and Ongoing Operations sections before this goes out

PHASE 1 TO 3

During the 3-Month Build

Build, launch and fix the leak

Your Team's Responsibilities

Strategy
Decide the offer, the price and the buyer.

Build
Give access to domains, calendars, CRM and brand assets; approve copy on time.

Traffic
Approve the messaging; fund any ad spend.

Conversion
Present it: your face, your voice, your offer.

Sales
Take the calls and close.

Numbers
Share your numbers each week.

Tantra's Responsibilities

Strategy
Design the funnel and choose the mechanism with you.

Build
Build pages, sequences, pipeline and the AI agent set-up with you.

Traffic
Set up the channels and the lists.

Conversion
Script and structure the event, video or workshop.

Sales
Discovery, demo and closing scripts; call reviews.

Numbers
The weekly review and the change log.

Your People on This

Maya, Founder
Signs off the offer and price; presents the webinar

Sam, Operations Lead
Owns access, approvals and the weekly numbers

Priya, Sales Lead
Takes the sales calls and reports call outcomes

PHASE 4 ONWARD

After Hand-Over

Months 4 to 12

Your Team's Responsibilities

Run the engine weekly
Your operator runs lists, sends, pages and the pipeline on the platform.

Keep the numbers review
The same weekly review against your targets, now run by your team.

Bring questions to coaching
Take what you see in the numbers to the group coaching calls.

Your Investment

Investment Recommendation for Harrow & Finch Advisory

Based on what you told us on the call, I recommend Tantra Enterprise.

Why?

- **Your leak:** Multi-channel nurture gets fixed first, by people who have built this stage many times.
- **Built with your team:** your people learn to run it, so it keeps working after month 3.
- **One platform:** traffic, pages, nurture, pipeline and follow-up in one place.

RECOMMENDED

Tantra Enterprise

$9,999

One engagement, built with your team

WHAT'S INCLUDED

- ✓ 3 months of 1:1 coaching and implementation with your team
- ✓ A done-with-you build of your funnel
- ✓ 1 year of access to the Tantra platform
- ✓ The full course, the community and group coaching calls

Payment terms

FILL: payment terms (Adi sets these)

Note: prices are in US dollars. What is not included is listed under Tools and Third-Party Costs below.

Tools and Third-Party Costs

Your funnel runs on the Tantra platform. A few costs sit outside it, and you pay those directly.

FILL: Adi to confirm the not-included list and cost table

Complete Cost Breakdown

ITEM	TYPE	NOTES
Tantra platform	INCLUDED	Part of Tantra Enterprise: the platform your funnel runs on
Paid ad spend	NOT INCLUDED	You pay the ad platforms directly
Third-party tools and data you choose to buy outside the Tantra platform	NOT INCLUDED	Stays with you: not part of this engagement
Hiring or managing your sales team	NOT INCLUDED	Stays with you: not part of this engagement

Ongoing Funnel Operations (After Month 3)

To keep the engine running after hand-over, two roles on your side matter most.

FILL: Adi to confirm the Your Role and Ongoing Operations sections before this goes out

The Face of the Funnel

WHO
Maya, or the leader your buyers trust

WHY THIS ROLE
Presents the conversion event, owns the offer and leads the sales calls. Your buyers come for you, so this role stays with your team.

The Funnel Operator

WHO
One person on your team, named in week 1

WHY THIS ROLE
Runs the platform each week: lists, sends, pages, the pipeline and the numbers review. Trained by us during the 13 weeks.

What We Commit To

1. Built With Your Team, Measured Every Week

You get a weekly numbers review against the targets you set, and a log of every change we test and what it did. You always know what we did and what it moved.

2. No Promised Results

Your targets steer the build. They are not a promise of results, and we do not offer a guarantee. The proof in this proposal is what two clients measured, not a forecast for you.

Proposal Review and Next Steps

Step 1 is reading this proposal. Step 2 is your Proposal Review with Conor, where we decide together.

1. Book your Proposal Review with Conor (30 minutes): FILL: Conor's review link
2. On the call, with whoever signs off, we go through it and decide together.
3. If we go ahead, Conor sends the agreement and the payment link.
4. Sign and pay. Week 1 starts on FILL: start date with the kickoff call.

When You See First Results

- Week 1: your kickoff call and your numbers today
- Week 2: platform, tracking sheet and pipeline set up
- Week 6: conversion mechanism and pipeline scripts ready
- Weeks 7 to 10: first live runs and Multi-channel nurture fixed
- Week 13: your team runs the engine; plan for months 4 to 12 agreed

I'm looking forward to building this with you, Maya.

Adithya Murali
Founder, Tantra

Ready to Get Started?

Going ahead after your Proposal Review? Sign below and send it back to Conor. By signing, you accept this proposal: the scope in the strategy, plan and role sections and the investment above.

For Harrow & Finch Advisory

NAME

TITLE

SIGNATURE

DATE

For Tantra

Adithya Murali
NAME

Founder, Tantra
TITLE

SIGNATURE

DATE

Questions Before You Sign?

Bring them to your Proposal Review, or reply to Conor before it. Nothing here is final until you are happy with it.

Looking forward to working with your team, Maya.